Arlington High School Building Project
AHS Construction Update — 6/30/2022

Arlington HS Construction Schedule: April 2020 — April 2025

PHASE 2 BUILDING CONSTRUCTION (February 2022 — September 2023)
Construction Details

Phase 1 construction is
complete and the new
Performing Arts and Science,
Technology, Engineering,
Arts & Mathematics wings
are open. For Phase 1, only
final testing and landscape
work remains. Phase 2
began immediately after the
Phase 1 building turnover.
Work areas include the
Collomb building and
courtyard, the Link building,
and the Lowe Auditorium,
which have been cleared out
and closed off from the
existing school. Work areas
also include the softball field,
baseball field, a portion of
the East parking lot/rotary,
and the Mass Ave green
space. Landscaping around
Main Entrance # 1 will take
place in the spring.

COVID-19 Update
The health and safety of the
community and workers on-
site are of the highest priority
and were taken into
consideration in all project-
related decisions. The Town
of Arlington continues to
monitor all state and federal
guidelines regarding best
practices during this unusual
time and will modify
recommendations as
necessary to maintain safety
and health for our community

Sign up for Weekly
Construction Updates
https://ahsbuilding.org/news/const

ruction-updates/
For more information, visit:

www.ahsbuilding.org
Email questions or concerns
to:

ahsbuilding@arlington.k12.ma.us

For immediate, on-site

assistance contact Hal

Raymond, Skanska Site
Representative, (617) 352-8593

Construction Look Ahead — Week of July 4t", 2022

The above diagram covers all work to be performed during the current phase. Specific
work to be performed this week includes:

Public Way Impacts

e Permanent Main Entrance #1 open
e Deliveries/demo debris trucking ongoing

e Mass Ave. sidewalk temporarily closed. Pedestrians rerouted across the street.

Bike lane is be maintained.
General Site Activities:
e Phase 2:
o Pressure injected footings
o Debris trucking thru Mill Brook Dr
e Phase 1 Building Closeout:
o Temporary sidewalk demolition

o Exterior paving and landscaping improvements

e West Parking Lot (adjacent to DPW):

o Construction trailers and contractor parking
e Material Stockpile/Temp Construction Lot:

o Contractor storage and parking
e Schouler Court:

o Construction vehicles entering and exiting project site
o Exterior paving and landscaping improvements

Weekend Work/Holiday Work/Night Work:
o Site closed 7/2 thru 7/4 for the Forth of July Holiday.



ARLINGTON HIGH SCHOOL
WEEKLY UPDATE - WEEK OF JULY 4™, 2022

Progress Photographs — Taken Week of 6/28/2022

Photograph 1: Building D/E South Elevation (Main Entrance #1)

Photograph 2: Building E West Elevation (Schouler Court)
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Photograph 3: D Building South Elevation (Mass Ave)

Photograph 4: Collomb Building East Elevation (Millbrook Drive)
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